
SC

Not started Started Basement Lintel Roof Completed
1 THIRUVANATHAPURAM 3431 1740 1058 21 0 58 75 106 798 75.43%
2 KOLLAM 2713 1484 1316 68 0 118 106 121 903 68.62%
3 PATHANAMTHITTA 775 321 260 7 0 12 12 8 221 85.00%
4 ALAPUZHA 1512 847 678 61 20 56 61 131 349 51.47%
5 KOTTAYAM 773 466 396 25 12 26 28 21 284 71.72%
6 IDUKKI 2824 2064 1739 90 0 243 435 243 728 41.86%
7 ERNAKULAM 1182 576 576 10 20 10 21 38 477 82.81%
8 THRISSUR 1821 854 828 13 0 33 98 213 471 56.88%
9 PALAKKAD 2589 1421 1028 107 0 89 111 92 629 61.19%
10 MALAPPURAM 1262 635 548 29 0 48 29 52 390 71.17%
11 KOZHIKODU 1078 453 449 6 0 68 41 41 293 65.26%
12 WAYANAD 498 201 201 29 0 16 21 44 91 45.27%
13 KANNUR 181 67 51 1 2 6 6 4 32 62.75%
14 KASARAGOD 271 97 70 1 0 5 4 15 45 64.29%

20910 11226 9198 468 54 788 1048 1129 5711 62.09%TOTAL
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