
ST

Not started Started Basement Lintel Roof Completed

1 THIRUVANATHAPURAM 1013 443 165 9 0 18 24 14 100 60.61%

2 KOLLAM 95 25 19 1 0 2 1 6 9 47.37%

3 PATHANAMTHITTA 78 18 18 0 0 0 0 2 16 88.89%

4 ALAPUZHA 34 14 8 0 0 0 2 4 2 25.00%

5 KOTTAYAM 99 69 57 1 1 4 1 0 50 87.72%

6 IDUKKI 1483 1162 1041 142 297 325 106 171 16.43%

7 ERNAKULAM 166 113 113 4 10 18 10 11 60 53.10%

8 THRISSUR 46 31 31 6 0 0 7 6 12 38.71%

9 PALAKKAD 214 136 102 15 0 8 11 19 49 48.04%

10 MALAPPURAM 53 45 43 8 0 9 7 6 13 30.23%

11 KOZHIKODU 66 33 32 1 0 5 4 7 15 46.88%

12 WAYANAD 921 509 509 22 0 53 69 181 184 36.15%

13 KANNUR 125 107 90 1 57 4 5 1 22 22.00%

14 KASARKODU 1133 798 761 6 0 67 42 240 406 53.35%

5526 3503 2989 216 68 485 508 603 1109 37.10%TOTAL
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